

Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.

Team Members	Role/ Responsibility	Email				
Apongseh Iyan Foghang	Data Cleaning	a.foghang@alustudent.com				
Henriette Iraguha	Algorithm implementation, database design and backend api	h.iraguha@alustudent.com				
Luigi Ntore Birasa	Frontend dashboard development (HTML/CSS/JS)	l.birasant@alustudent.com				
Task Allocation and Tracker						
	Task Allocated	Assigned Member	Deadline	Completion Status (Not Started/In Progress/Completed/Did not participate)	Reviewed by Team? (Yes/No)	Comments
	Download all 3 data files	Apongseh Iyan Foghang	12/06/2026	Completed	Yes	
	Built full 14 rule data cleaning pipeline	Apongseh Iyan Foghang	13/06/2026	Completed	Yes	
	Engineered derived features	Apongseh Iyan Foghang	14/06/2026	Completed	Yes	
	Process all 12 months of 2025 taxi data	Apongseh Iyan Foghang	14/06/2026	Completed	Yes	
	Generated cleaning log and exclusions report	Apongseh Iyan Foghang	14/06/2026	Completed	Yes	
	Designe and create SQLite database schema	Henriette Iraguha	15/06/2026	Completed	Yes	
	Build batch insertion pipeline for 33 million rows	Henriette Iraguha	16/06/2026	Completed	Yes	
	Implemented manual bubble sort without built-in functions	Henriette Iraguha	16/06/2026	Completed	Yes	
	Built custom MinHeap algorithm from scratch	Henriette Iraguha	17/06/2026	Completed	Yes	
	Built Flask API with 8 endpoints	Henriette Iraguha	18/06/2026	Completed	Yes	
	Build main dashboard HTML structure with header, filt	Luigi Ntore Birasa	18/06/2026	Completed	Yes	
	Write all CSS styling with responsive layout and consi	Luigi Ntore Birasa	18/06/2026	Completed	Yes	
	Connect all charts to Flask API endpoints	Luigi Ntore Birasa	18/06/2026	Completed	Yes	
Meeting Attendance Log						
Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps	
10/06/2026	Project Kickoff and Division of tasks	Henriette Iraguha	Apongseh Iyan Foghang , Henriette Iraguha Luigi Ntore Birasa	Team reviewed the full assignment requirements and deliverables. Discussed each member's strengths and areas of expertise. Divided responsibilities	Each member to begin their assigned section	
11/06/2026	Office Hour	Mr Pelin Mutangana	Apongseh Iyan Foghang Henriette Iraguha Luigi Ntore Birasa	We had some enquiries for Mr Pelin about the data to clean and he advised the us to choose the data we want to display and use based on their own judgment	Decide on which dataset we want to use.	
13/06/2026	ETL Pipeline Progress Review	Apongseh Iyan Foghang	Apongseh Iyan Foghang Henriette Iraguha Luigi Ntore Birasa	Reflected on the facilitator's advice from office hour. Iyan presented progress on the data cleaning pipeline processing all 12 months of 2025 NYC yellow taxi data with 14 validation rules.	Iyan had to complete merging all files into single cleaned parquet file	
16/06/2026	Database and API Progress Review	Apongseh Iyan Foghang	Apongseh Iyan Foghang Henriette Iraguha Luigi Ntore Birasa	Henriette presented the SQLite database schema	Henriette has to implement data sampling pipeline and fix API response times.	
19/06/2026	Frontend Progress Review	Henriette Iraguha	Apongseh Iyan Foghang Henriette Iraguha Luigi Ntore Birasa	Luigi presented the completed frontend	Luigi to fix the three identified frontend issues.	
21/06/2026	Video Recording	Henriette Iraguha	Apongseh Iyan Foghang Henriette Iraguha Luigi Ntore Birasa	Recorded video	Submission with Teamsheet	